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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Hickey Marine Enterprises, Inc.

DAY OF WEEK & DATE: Saturday, January 26, 2002

WEATHER Partly Cloudy to Overcast with Light Rain

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 037

TEMPERATURE 37 - 45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:

Hickey Marine - Foreman, Operator, Pile Buck

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
Hickey Marine - Sea Vulture Crane Barge with Manitowoc 4900, 7
Bin Dump Scow, Skiff

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

6:45 am Per telecon with Andy (Hickey), he began dredging at 6:40 am.

7:10 am I observed Hickey dredging at the 1910 foot mark of Berth 204. The dump scow draft was 7 feet at Bin No. 1. The
screen was over Bin No. 4 and 5.

7:30 am I observed that Bin No. 4 was filled with water and dredge material. There was no visible turbidity 100 feet downstream
from the dredge bucket.

8:50 am Hickey continued the dredging at the 2000 foot mark of Berth 204. The dump scow draft was 7.5 feet at Bin No. 1 and
10.5 feet at Bin No.7. The screen was over Bin No. 4 and 5. Bin Nos. 4, 5, and 6 were filled with water and dredge material.
There was no visible turbidity 100 feet downstream from the dredge bucket.

10:00 am Per telecon to Darrel (Hickey Operator), I confirmed that a 10:00 am hydrosurvey by Hagedorn on Monday should
work. He indicated that he would begin dredging at 6:00 am if necessary.

11:40 am Hickey continued dredging at the 2150 foot mark of Berth 204. There was no visible turbidity 100 feet downstream
from the dredge bucket. The dump scow draft was 12 feet at Bin No. 1 and 13 feet at Bin No.7. The screen was over Bin No. 2.

I contacted Andy (Hickey) and gave him Philipp's (Port Inspector) phone and pager numbers.

12:20 pm Per telecon with Maury (Port Navigation), he indicated that he went to the Port pump site after sampling water at the
dredging site and was just returning to the Navigation office.

Hickey completed the dredging for today at the 2175 foot mark of Berth 204. The dump scow draft was 14 feet.
Per telecon with Maury (Port Navigation), turbidity testing results on water samples taken upstream and downstream from the

dredging operation were as follows:

Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

John Holt 1040 38.5 34.4 39.2 37.4 52.0 45.2 48.8 48.7 None

2:00 pm Per telecon with Greg (Hickey), he planned to start dredging at 6:00 am on Monday. I notified Philipp (Port Inspector).

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN:

USEPA SF
| FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

1286413
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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging CONTRACT NO. 52449/01D015

CONTRACTOR Hickey Marine Enterprises, Inc. SUPERINTENDENT Greg Speyer
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I I

INSPECTOR Frank Schmidt HRS DATE

(signature on hardcopy)-
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